From: Garyg Miller

To: Barbara Nann; Dipanjana Bhattacharya; Kevin Shade; Susan Roddy; Rita Engblom
Cc: Carlos Sanchez; Donald Williams; Sing Chia

Subject: Gulfco Schedules

Date: 08/09/2010 08:26 AM

Attachments: Gulfco Sch UAO RI-FS Removal AOC 7-30-2010.pdf

Gulfco Sch UAO RI-FS plus Fund Removal 7-30-2010.pdf

Folks,

Two alternative Gulfco timelines are attached; one is based on AOCs to complete the
EE/CA & removals with the BERA sampling stayed. The other one is based on the
PRPs completing the BERA sampling and the tank removal, with the sediment
removal & cap repair done as a fund lead project. The clock is ticking now on the
BERA sampling as the BERA approval letter went out last week, however we are still
discussing the EE/CA AOC.

Please take a look at the schedules & we can discuss all this @ Tuesday's site
meeting.

Regards,

Gary Miller, P.E.

Remediation Project Manager

EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov
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